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ABSTRACT 
With the increasing popularity and adoption of building information modeling (BIM), the amount of digital 
information available about a building is overwhelming. Enormous challenges remain however in identifying 
meaningful and required information from a complex BIM model to support a particular construction 
management (CM) task. Detailed specifications of information required by different construction domains and 
expressive and easy-to-use BIM reasoning mechanisms are seen as an important means in addressing these 
challenges. This paper analyzes some of the characteristics and requirements of component-specific construction 
knowledge in relation to the current work practice and BIM-based applications. It is argued that domain 
ontologies and information extraction approaches, such as queries could significantly bring much needed support 
for knowledge sharing and integration of information between design, construction and facility management.  
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1. INTRODUCTION 
The Architectural, Engineering and Construction (AEC) industry is a knowledge intensive industry, with complex 
networks of project organizations and stakeholders. It generates large volume of project information - product and 
process related information. With the increasing use of BIM to plan, design, construct, manage and operate the 
built environment facilities, the amount of digital information that is generated during these different phases of a 
construction project is overwhelming. The richness of information provided by BIM also comes with increased 
challenges and complexity on how to effectively integrate and manage that information in the existing work 
process. Moreover, it takes significant  amount of time and efforts of BIM users, such as cost estimators and site 
personnel to find the right information, only the required and relevant information, in an appropriate level of 
details or granularity in a BIM model.  
There has been an increasing focus on top-down, technology push approach to bring meaningful changes in 
the entire supply chain of the construction industry through the adoption of BIM. This approach alone, however is 
not sufficient, as any new technology such as BIM should consider the existing work practices and business 
processes for its successful implementation (Hartmann et al. 2012). There needs to be an alignment of technology 
push strategy with technology pull approach, and the BIM should not be seen as the “disruptive technology” by 
organizations and actors in the construction industry. Attention needs to be paid to defining services and 
supporting business processes through service oriented approaches such as ontology-based knowledge structures 
and semantic services (Rezgui et al. 2011). Detailed specifications of information required by different 
construction domains and expressive, flexible and easy-to-use BIM reasoning approaches can significantly 
leverage BIM in support of construction and other downstream business processes.  
The purpose of this paper is to highlight the component-specific knowledge that construction practitioners 
care about and that needs to be represented in the BIM environment and/or identified from a BIM model. The 
paper uses the observation of case studies, existing work practices or processes and BIM tools to critically 
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examine the construction requirement for such information in the context of BIM. It then provides a discussion 
and implications for future research, including the related research on information retrieval. We also provide a 
brief discussion of the recent research undertaken for enriching BIM and extracting useful and relevant 
information from a BIM model using ontologies and queries.   
 
2. CAPITALIZING THE DOMAIN KNOWLEDGE AND EXISTING BUSINESS PROCESSES  
2.1 Building component-specific information  and flexibility to define component types 
Construction practitioners, such as the cost estimators have different ways of defining component types, and 
grouping or categorizing them. Table 1 shows some of the criteria cost estimators use to define wall types that we 
identified through a detailed a case study of two institutional and one commercial buildings in Vancouver, 
Canada. Traditionally, architects or designers define wall types generically and provide detail drawings and 
specifications of components and components materials. They employ pre-defined symbols, assembly details, and 
descriptions, and annotate the 2D drawings to convey design intent and requirements (see Figure 1). Construction 
practitioners, such as cost estimators manually or semi-automatically derive the required construction information 
from the available design documents. In BIM applications, such as Revit, designers use pre-defined wall types, or 
define new wall types, derived from the family of wall types already defined in that application, and add assembly 
details, and type properties (parameters) of walls (Figure 2). Cost estimators, schedulers, and other practitioners 
must manually work to filter and group similar wall types, based on criteria, such as those listed in Table 1. 
 
Table 1: Different criteria for defining wall types by cost estimators 
Wall typing criteria  Example/s (with type italicized) 
Generic wall name  Masonry wall, Drywall, Concrete wall 
Constituent materials Steel stud drywall, Brick veneer wall 
Material properties 5/8" drywall, Wall concrete-35Mpa 
Location in relation to interior or exterior of a building Interior steel stud walls, Exterior wall 8' to 16  high 
Shape (plan view) Straight wall, Curved wall 
Shape (elevation view) Vertical wall, Battered wall  
Change in height Clipped wall, Non-clipped wall 
Dimensions (height/length/thickness) 190 mm concrete block wall 
Wall height relative to slab and ceiling Full height wall, Ceiling height wall 
Location on the floor Basement wall-300 mm, Foundation wall-concrete block 
Location on the floor space Classroom wall, Corridor wall, Theater wall-300 mm 
Generic wall properties Fire-rated wall, Acoustically-rated wall, Load- bearing wall 
Type of construction Precast wall panel, CIP concrete wall 
Wall function/usage Shaft wall, Core wall, Fire wall 
 
 Cost estimators have different queries about wall types. For instance, estimators often want to formulate a 
query: “Group all walls by type and height, and then calculate the total linear foot and area for each wall type.” 
This query is of interest to them, because different wall types may have differing productivity rates and require 
different construction operations. For example, estimators use different productivity rates or equipment for 
different ranges of wall heights. In order for estimators to flexibly define and extract right information, such as 
wall types, two requirements need to meet: (1) richer information about components (attributes, properties), such 
as walls needs to be provided in a BIM model, or (2) there needs to be a way for practitioners to flexibly define, 
manipulate or derive information from the model without much difficulty.  
Proceedings of the CIB W78 2013: 30th International Conference –Beijing, China, 9-12 October 
 
Figure 1: Style of designating and defining wall types and applying it to an actual design   
 
 
Figure 2: Methods of defining wall types in Revit Architecture 
 
 Majority of estimators group walls and take-off quantities using non-BIM based interactive and semi-
automated processes. For instance, the estimators that we interviewed spend a significant amount of time colour-
marking appropriate conditions on pdf drawings of the building plans using computer tools, such as On-screen 
Take-off in order to categorize components by material and other component properties. For example, in one of 
the projects that we studied, estimators marked the types of building components on floor plans (Figure 3), 
different types of floor/slab finishes on components, and different ceiling types and finishes in the reflected 
ceiling plans (Figure 4), and different types of exterior elements, such as curtain walls, sunscreen systems, and 
vents, in elevation views (Figure 5). When a design changed, the estimator had to repeat the whole process of 
color-marking for the components affected, which is very inefficient.  
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Figure 3: Colour-marking of the appropriate type of components – walls, columns, slabs on grade, suspended 
slabs 
 
 
Figure 4: Colour-marking of different (a) floor finishes in the floor plan, and (b) ceiling types and finishes in the 
reflected ceiling plan 
 
 
Figure 5: Colour-marking of curtain walls, sunscreen system, and vents, in elevation view 
 
 Estimators are better off if they can specify conditions (spatial and non-spatial) on a BIM model expressively 
and with ease of use rather than manually marking conditions on a pdf design. The systematic filtering and 
grouping of components can also aide to the better visualization and understanding of a given design to support 
construction. For example, estimators can categorize different types of walls (Figure 6 a) to accommodate the 
specific items needed in the cost estimate and base crew productivity. They can organize walls based on wall 
heights (Figure 6 b) to take into consideration of differing crew productivity and the methods required for their 
installation. They can identify the instances of wall connections with columns and exterior walls (Figure 6 c), 
since these require additional set-up and framing time.  
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(a) Different  wall types as defined by an architect 
 
 
(b) Corresponding walls of Figure (a) when categorized by wall height by an estimator 
 
 
(c) Drywall instances (shown in blue) from Figure (a) connected to columns 
 
Figure 6: Grouping of walls using different criteria 
 
  State-of-the-art BIM tools do provide limited support to flexibly query component types. Solibri Model 
Checker (SMC) provides some support to identify instances of components. However, the parameters defined in 
SMC are narrow and the knowledge encoded is not adequate to support a wide range of construction-relevant 
queries. SMC populates components with properties or attributes that are explicitly defined in the BIM 
application. SMC is however unable to identify component features with component specific and relational 
properties that are important to practitioners. While it allows the user to work with at the generic component level, 
such as wall, column, beam, duct, pipe, etc, it is not easy to specify a particular type of component based on its 
characteristics, such as material, dimensions, geometric shape, etc. 
 While Industry Foundation Classess (IFC) and Revit provide rich information about a building and its 
components, some important construction-specific information is either not explicitly represented or missing. For 
instance, the designations of a ‘full height wall’ or ‘ceiling height wall’, and ‘wall shape’ are not explicitly 
defined. The categorization of components, such as wall type (or any building component typing, in general, for 
that matter), in the IFC model or Revit does not largely resonate the way practitioners think about different 
component types (Nepal 2011). It should be understood that IFC largely leaves the definition of component types 
(e.g., wall type) completely to the modeling application, and to other model extension software, through type 
definitions (IfcDefinesByType) and through the definition of properties. IFC is a weak (loose) typing system, 
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allowing rich and multiple representations (Venugopal et al. 2012). Revit has some limited pre-defined wall types, 
which the user can edit to define instances of new wall types.  
 BIM tools provide another mechanism to structure their data by using classification schemes (e.g., 
Masterformat, Uniformat, etc.) which can be used to structure the domain information such as simple groups. This 
is a flexible and informal method implemented at the software user level as compared to typing, which is formal 
and implemented at programming language level (Venugopal et al. 2012). However, such classification schemes 
are not clearly defined in IFC. And, there can be many ways to classify building objects and/or information.  
 
2.2 Requirements to provide better support for identifying component intersections, openings 
and penetrations, and real clashes 
The existence of component intersections and characteristics of intersecting components are of interest to 
construction practitioners because they impact constructability, construction productivity, and costs. For example, 
the masonry and dry-wall contractors are interested in identifying dry-wall to column, masonry wall to column, 
masonry wall to slab, and block wall to beam intersections. Site superintendents that we spoke with in one of the 
projects wanted to know the intersections of concrete walls with other components, such as columns, pilasters, 
beams and slabs. The formwork contractor on the other project needed to know the numbers of T- and L- 
intersections of the concrete walls. Practitioners  need to identify a specific type of intersection, based on specific 
properties or characteristics of intersecting components (e.g., intersections between concrete block wall and slab, 
intersections between dry wall and round columns, etc.). Additional relevant information, such as the size of the 
intersection, and the area and volume of the intersection is also required. However, component intersections are 
not always explicit in BIM models, such as Revit models, especially when the components are modeled by 
different professional domains, such as architects and structural engineers.  
 While the IFC provides objectified relationships to connect components in some way, it is up to the IFC-
complaint software, or the modellers, to explicitly define these conditions in the 3D model. BIM based-
applications provide some support to identify the intersections between different components. NavisWorks© 
provides an extensive set of options for selecting individual elements, or element groups, within the model. 
Objects in NavisWorks can be selected at different levels (an individual object, a group, such as a block or cell, a 
layer or level, or an entire model), as defined by the CAD application in which the model was first created. Unless 
the building components in the authored CAD application(s) are clearly and properly differentiated into different 
categories, the clash detective in NavisWorks© does not have the intelligence nor the knowledge about building 
components, other than the geometry of CAD objects. From that perspective, NavisWorks© falls squarely into the 
CAD category, rather than the BIM category (Khemlani 2008). SMC is a state-of-the-art BIM-based application, 
with sophisticated level of intelligence about building components. It, however, does not allow the properties of a 
component to be filtered in order to specify the intersecting component type.  
 Building components contain many openings and penetrations. It is a major challenge to find different kinds 
of penetrations on walls, slabs, etc. on each floor of the building. Practitioners spend a significant amount of time 
manually identifying the location, size, type and other pertinent details, of these penetrations. For instance, a site 
superintendent marks and annotates penetrations or openings and other relevant details on several drawing sets. 
The identification of slab penetrations by ducts (Figure 7 a) and wall penetrations and openings for pipes, ducts, 
cable trays etc., for instance in structural walls (Figure 7 b) is very time consuming and error prone tasks for site 
superintendents, especially for complex building projects with extensive mechanical, plumbing, electrical, and 
communication services. The information about the specific location (horizontal or vertical) of openings and 
penetrations is also critical for constructability analysis and for construction planning and execution. 
BIM analysis software provides excellent support to check for interferences and clashes of components, and 
helps to ensure the integrity of the 3D model. For example, SMC analyzes a BIM for its integrity and quality to 
ensure that there are no pertinent design errors, such as overlapping components. NavisWorks© provides a suite of 
applications that includes interference checking and clash detection of 3D models. The interference checking and 
clash detection module allows users to select the elements, or groupings of elements, that are to be checked 
against each other, to specify a tolerance value, and set the options for clash type and interference method. It thus 
Proceedings of the CIB W78 2013: 30th International Conference –Beijing, China, 9-12 October 
helps practitioners to detect errors and coordinate designs, prior to construction. The clash detection mechanisms 
in NavisWorks© and SMC, can be used to identify penetrations on building components. Moreover, these 
mechanisms do not differentiate between a conflict, an intersection or a penetration (Nepal 2011). 
      
 
Figure 7: Hand marking of (a) the size of duct penetrations on a portion of a slab and (b) the openings in structural 
walls 
 
The clash detection mechanism in Solibri and NavisWorks© is meant to detect errors, or interferences, such as 
a duct passing through a beam, and is useful to ensure the quality of the given model. These tools also provide 
support to check for clearances, and find hard and soft conflicts. They, however, do not provide sufficient support 
to locate the intersections, which are not conflicts themselves, but rather genuine intersections of interest to 
practitioners. Also the support for users to specify the host component, or the properties of the host component, in 
the analysis, is lacking. BIM users should be able to flexibly define a query to specify the host component, where 
the penetrations (or openings) have to be found, the type of penetrating elements, (i.e., duct, pipe, conduit, etc.), 
and relevant properties of interest, such as the dimension (size, area, perimeter, etc.) of each penetration. For 
instance, a drywall contactor should be able to automatically find penetrations on fire-rated walls; a roofing 
contractor should able to rapidly identify all existing roof penetrations, and their pertinent details. There needs to 
be a better BIM support for users to automatically identify the intersections between components of interest 
according to their preferences. This enables construction practitioners to identify meaningful information, and to 
better understand the design in support of their decision making process in the construction planning and 
execution. The issue of false positives generated during the clash detection process with the current BIM tools is 
in fact very alarming and requires lots of manual work and rework. In his keynote speech in CIB World Congress 
2013, the manager for integrated building solutions, Turner Construction Company, acknowledged that only 28% 
of all clashes identified by clash detection tools actually turn out to be “real” clashes in their BIM projects. 
 
3. DISCUSSIONS AND IMPLICATIONS FOR RESEARCH  
The above discussion presented a context and some insights for enriching BIM and aligning BIM and BIM-based 
tools with the information needs of BIM users and existing business practices. It should be noted that there is a 
lack of clear understanding and agreement on whether: 
1. All information needed by end users should explicitly be represented in an IFC model. 
2. A designer or the specialty discipline downstream in a supply chain, should define all the needed infor-
mation explicitly in the BIM tools. 
3. There needs to be a way for end users to specify conditions or compose information out of the primary 
representation provided in a BIM model. 
 Nevertheless, retrieving meaningful information to meet the unique need and preferences of BIM users and 
practitioners, and flexibility and ease with which the required information can be extracted from a design-centric 
and product-oriented BIM model, remains a challenge to realize the full potential of BIM (Nepal 2011). In an 
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effort to address this challenge, we employed a declarative approach to extract construction-useful information 
from a BIM, using domain ontologies and queries. This approach involved the following steps: 
1. Knowledge elicitation and acquisition about generic components of a building. 
2. Formalizing concepts - entities and their attributes - and representing them in an object hierarchy. 
3. Formally represent the ontology on Protégé Frame Editor. 
4. Instantiating the ontology by mapping the concepts defined in the Ontology with the concepts defined in 
the IFC model and/or BIM authoring tool (in our case, Revit) using XQuery. 
5. Developing a query vocabulary. 
6. Developing query specifications and encoding query-specific domain knowledge into query templates, 
and 
7. Leveraging XQuery and custom developed spatial query predicates to answer spatial and non-spatial que-
ries. 
 Nepal et al. (2013)  describe the development of a feature ontology and the process for querying a BIM model 
by leveraging the concepts defined in the feature ontology. The feature ontology specifies  important domain 
concepts, which are formalized into a set of features and attributes (properties and relationships) and are 
represented hierarchically. It provides a domain specific concepts or information that the experts in that domain 
care about, which then can be used to generate project specific views. In addition, the features and attributes 
defined and represented explicitly in the ontology enable the BIM user to expressively define component types at 
query run time to extract tailored information from a BIM. Cost estimators can use these predefined properties 
and relationships to characterize a specific type of component, define grouping criteria, and quantitative  
functions. The estimator can use a range of wall properties, such as dimensions (thickness, length, height), wall 
type materials (masonry, stud, concrete), shape (curved, clipped, straight, battered), and other properties (load-
bearing vs. non-load-bearing, exterior vs. interior, fire-rating, acoustic-rating, etc.) to define wall types. A variety 
of quantitative functions such as count, percent count, sum (total), average, maximum, minimum, and range 
further enable estimators to obtain the required aggregated information.  
Querying a BIM for spatial queries is very challenging as many spatial relationships are not explicitly defined 
in an IFC model or underlying BIM model. Moreover, there is a lack of support to answer spatial queries on BIM 
(Borrmann and Rank 2010). Nepal et al. (2012) describe a framework that integrates ifcXML data and other 
spatial data and that employs custom 2D topological XQuery predicates to answer a variety of spatial queries. 
Providing declarative query support for BIMs are particularly important not just for searching a BIM but also for 
extracting partial models or views from a building model (Borrmann and Rank 2010). They can be extremely 
useful to support a range of design and construction purposes and tasks listed above. Many researchers have used 
rule-based reasoning for automated code checking in Australia, Norway, Singapore and the USA (Eastman et al. 
2009). We would expect the use of more such systems to increase significantly in the future. Borrmann and Rank 
(2010) provide an overview and comparison of currently available different query technologies for BIM and state 
that  native Express-X, SQL and XQuery  are the most commonly used languages.  
The usability of BIM-based applications from the end user perspective is another important issue. End users, 
such as the construction or facility management professionals  need not be required to have the knowledge of 
query languages or underlying data representation or schemas of IFC or BIM tools. In fact, the seasoned 
construction BIM users should be able to formulate queries in an easy, flexible and interactive way, without 
bogging down on the complexity of codes and query expressions. They should be able to define conditions on the 
fly using pick and choose approach. In order to facilitate such requirement for extracting domain-specific 
information from a BIM model, Nepal (2011) has developed query specifications. Query specifications define a 
query vocabulary that is encoded into the sets of expressive and user-customizable query templates. The users can 
use such templates to easily and interactively formulate customizable queries in order to extract the meaningful 
and required information (Nepal 2011). 
Much of the information retrieval or search systems in information science literature focus on retrieving 
information from an unstructured or semi structured large collections of textual data or document collections. 
However, in reality, almost no data are truly “unstructured” – even textual data has some sort of structure 
(Manning et al. 2008). Information retrieval also involves browsing or filtering document collections and further 
processing a set of retrieved documents. The spectrum of information retrieval or search can range from (a) web-
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based search, (b) enterprise, institutional and domain specific search to (c) personal information retrieval such as 
integrated information retrieval built-in within the personal computer or applications (Manning et al. 2008). The 
approaches generally fall into three categories: statistical approaches (e.g., classic Boolean model, vector model, 
probabilistic model); semantic approaches (e.g., morphological analysis, lexical analysis) and statistical/semantic 
hybrid approaches (Lin and Soibelman 2006). 
In the context of BIM, the information extraction may serve one or more of the following non-exhaustive and 
non-exclusive categories: conformance analysis (e.g., building code checking), diagnosis (checks for model 
integrity, conflicts etc), basic search (may also include derivation), and higher-order reasoning (e.g., fire 
engineering simulation, energy simulation, acoustic simulation). Many researchers have used ontologies, or 
contend for their use as a knowledge-assisted gateway for retrieving information from different information 
sources, and to address the information and knowledge sharing requirements of the construction user community 
(Rezgui et al. 2011; Yurchyshyna and Zarli 2009; Anumba et al. 2008). The use of construction ontologies could 
act as a semantic abstraction layer above BIM and provide more intuitive discipline specific view or abstraction of 
BIM (Rezgui et al. 2011). 
The schema represented by domain ontology such as IFC could serve as domain knowledge to support 
different construction management functions, such as cost estimating (Zhiliang et al. 2011) and information 
retrieval tasks, such as code checking (Eastman et al. 2009). However, there are many challenges in using IFC. 
The use of IFC model and file output representation implemented by the BIM tools may differ in details. The 
mapping process and consequently the information extraction is complicated as different BIM standards and 
applications use different geometric representations. For example, the placement origin of the wall in an IFC file 
is assumed to be on wall centerline. This assumption may not always be true, as certain BIM tools may have the 
default placement origin set on the outer or inner face of the wall rather than the centerline (Spearpoint 2010). 
Similarly, the representation of openings in ArchiCAD and Revit differ in that the reference point for the entity is 
not defined in the same manner. The Revit defines the x-coordinate local placement as the edge of the opening 
element entity whereas ArchiCAD uses the centre of the opening element entity. The software has to be able to 
deal with these differences in IFC files generated from different BIM tools (Spearpoint 2010). 
There needs to be particular emphasis on the typing of components, classification, geometry, relationships, 
and rules. A model view definition (MVD) would ideally provide an environment to define and structure the 
semantic meaning of IFC entities, attributes, relationships, and PropertySets in a rigorous and formal manner. 
Implementation of MVD concepts developed that way can help in achieving a uniform mapping to and from the 
internal objects of BIM tools and IFC entities and relationships (Venugopal et al. 2012). Many Information 
Delivery Manuals (IDM) have already been developed, and a number of MVD projects are currently under 
development. MVD defines a subset of the IFC schema and ‘use cases’, that is needed to satisfy one or many 
exchange or end user requirements of the AEC industry such that different BIM users can focus on the 
information relevant to them (buildingSmart International 2013). However, the level of detail requirement of the 
model views as well as the clear definition and agreement of classification schemes is needed for further 
elaboration in the MVD development  (Venugopal et al. 2012). 
4. CONCLUSIONS 
BIM has the potential to provide significant project efficiency and  effectiveness to the AEC industry. As the BIM 
technology matures and its adoption increases, the need for automated information extraction and retrieval will 
increase dramatically. This paper argued that BIM-based applications need to capitalize the end user’s 
requirements, existing business processes and work practices. It discussed some of the requirements for 
component specific information in order to highlight the importance of  acquiring domain-specific knowledge to 
leverage BIM models for construction. The examination and analysis of how practitioners think of different 
spatial and non-spatial conditions present in a given design, and how they account for differing geometric, non-
geometric and other relationships between components in cost estimating, constructability analysis and in the 
planning and execution of construction, can provide valuable domain specific information. Such information can 
provide insights for defining  the requirements for model specifications, which could provide useful information 
for creating  MVD and defining enriched objects in BIM applications. We expect to see the increasing use of 
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construction oriented domain ontologies as a wrapper or semantic abstraction layer above current IFC or BIM 
models to bring much needed integration and knowledge sharing in the AEC industry.  
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